
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-29-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 

Response Emergency and Rapid Response Service Grou0: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.29.2015 Time:1700 Date: 4.29.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 Pick -up Truck 3 3 i 
Foreman 1 1 Generator 2 2 

Equipment Operator 1 1[ Trash Pumps 2 2 

Truck Driver 1 1 Utility Trailer 1 1 

Laborer 2 2 I Frac Tank w Liner 1 1 

Health and Safety Manager 0 0 I 4,000 PSI Pressure 1 1 Washer 

PERSONNEL OFF-SITE 
I 

Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 1 1 I 

I Vacuum/OT Boxes 16 16 

I 9,000 lb Overhead Lift 1 1 I 
I 

Storage Trailer 1 1 I I 

I Myers (Bean) Pump 1 1 

Air Compressor 1 1 
I I Excavator 1 1 I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prepared manifest and 
labels for US Ecology shipment. Worked with Lonestar Ecology on invoices. Updated the container and drum/tote 
spreadsheet. Schedule pick up of samples of VB 25147 and OT 25563 by Test America. 
T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Prepared 
manifest and land bans for US Ecologv shioments. 
The crew continued to clean the former shed area water discharging to the sump. The crew started cleaning the 
sumps in the shed and former shed. They removed the contaminated debris from 3008M and transferred it to OT 
25480, OT 25134, and OT 25319. Crew crushed drums and loaded 14 totes of acids and bases for transportation to 
llS_Ecoloav. 

osc Date: Time: ~ (~ ~ ~ ~-2015 Time:900 
,,r/ """'--~ ~ ~ 

I V v 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and 
former shed area. Place drain in South Pond. 

Continue to profile/schedule waste, process invoices, set up procurements and track costs. 
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